

**CHRIST THE KING
2010 - 2017 STRATEGIC PLAN
INCLUSION OBJECTIVES**

Goal/Objective/Task	Start Date	Scheduled Finish	Actual Finish	Status	Responsibilities	Remarks
Christ the King 2010 - 2017 Strategic Plan	5/24/10	6/30/17	NA			
Goal 2 Diversity and Inclusiveness	5/24/10	6/30/17	NA			
We will become a more diverse and inclusive parish community so as to better understand, accept and respect persons the regardless of their race, ethnicity, gender, sexual orientation, socio-economic status, age, physical abilities, religious beliefs, political beliefs, or other ideologies. We will embrace these differences in a safe, positive and nurturing environment so as to move beyond simple tolerance and embracing and celebrating the rich dimensions of diversity contained within each individual.						
2.1 Each commission/committee set a diversity objective suited to its purpose	5/24/10	6/30/17	NA			
					L - Parish Council, Staff, S - Service Corp, Evangelization, Christian Service, Worship, Faith Formation, Stewardship, St. Christine, Communication, Youth, School	
Form a task force and make it part of our conscious agenda to advance our diversity and inclusion goal and supported as a commission. The name will be the Commission on Inclusion.	2/24/12	3/28/12	3/28/12			L - Inclusion
						The feedback we received after the Parish Encounter suggested that we needed to follow up with additional discussion regarding inclusion. So at the February 23rd Parish Council meeting it was suggested that the Task Force be formulated to continue this discussion. Father Clore suggested that we formally constitute the task force and make it part of our conscious agenda supported as a commission. All the parish council members present at the meeting voted and agreed that the task force should go forward. The name of the task force will be Commission on Inclusion and the co-chairs will be Robert Bruttell and Ronald Eady.
First meeting	3/28/12	3/28/12	3/28/12			L - Inclusion
Discussions to define diversity and inclusion as it relates to our parish	4/11/12	10/10/12	10/10/12			L - Inclusion
Develop 3 actionable items for each subgroup	5/24/10	6/30/17	NA			L - Inclusion
Monitor progress	5/24/10	6/30/17	NA			L - Inclusion